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ESTIMATE RUN 12/18/2007

ESTIMATE SUMMARY 12:33:40

CONTID: C15668         ESTIMATE NO: 0008 PROG 2005

PCN: 15668-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 69 n/o Walsenburg PERCENT TIME:

PROJECT NO: STA 069A-021                  

SH 69 n/o Walsenburg

NAME OF ROAD: 069A

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 12/18/2007 DATE TIME STARTED 03/26/2007

P.O. BOX 566 DATE LET 01/25/2007 DATE WORK BEGAN

 DATE AWARDED 01/29/2007 DATE TIME STOPPED 11/13/2007

 DATE CONTRACT EXECUTED 02/06/2007 DATE ACCEPTED 11/13/2007

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 03/26/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,793,350.34 PARTICIPATING $ $ 146,897.91

AWARD PROJECT AMT: 2,963,668.63 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.45

TIME ALLOW:

ORIG TIME ALLOW:

69 WORK DAYS

WORK DAYS52

69.80%

1,447,555.49

146,897.91

146,897.91

146,897.91

$

$

$

$

3,345,794.85

0.00

3,345,794.85

0.00

3,345,794.85

-44,455.03

0.00

3,301,339.82

0.00

AMOUNT DUE 3,301,339.82 146,897.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 146,897.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

70.0
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PCN: 15668-BID    ESTIMATE RUN 12/18/2007

PROJECT: STA 069A-021                  ESTIMATE NO: 0008 12:33:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 466.000 466.000

EACH 0.000 0.00

1.10000 466.000 512.60

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 52,858.000 52,857.800

SY  0.200 0.30

1.50000 52,858.000 79,287.00

202-00240  
 

0015 *REMOVAL OF BRIDGE RAILING 526.000 526.000

LF  0.000 0.00

10.40000 526.000 5,470.40

202-00425  
 

0020 *REMOVAL OF GROUND SIGN 46.000 46.000

EACH 0.000 0.00

35.00000 46.000 1,610.00

202-00810  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 2,912.000 2,912.000

LF  0.000 0.00

2.25000 2,912.000 6,552.00

202-01130  
 

0030 *REMOVAL OF END ANCHORAGE 5.000 5.000

EACH 0.000 0.00

95.00000 5.000 475.00

202-01300  
 

0035 BLADING 24.000 24.000

HOUR 0.000 0.00

10.00000 24.000 240.00

203-01500  
 

0040 TOPSOIL 6,757.000 6,757.000

CY  0.000 0.00

5.00000 6,757.000 33,785.00

207-00205  
 

0045 *EROSION LOG 320.000 320.000

LF  0.000 0.00

9.00000 320.000 2,880.00

208-00005  
 

0050 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00070  
 

0055 *EROSION CONTROL SUPERVISOR 71.000 71.000

HOUR 0.000 0.00

95.00000 71.000 6,745.00

208-00205  
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PCN: 15668-BID    ESTIMATE RUN 12/18/2007

PROJECT: STA 069A-021                  ESTIMATE NO: 0008 12:33:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *RESET MAILBOX STRUCTURE (TYPE 1) 2.000 0.000

EACH 2.000 660.00

330.00000 2.000 660.00

210-00011  
 

0065 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000

EACH 1.000 375.00

375.00000 1.000 375.00

210-00013  
 

0070 *RESET GUARDRAIL TYPE 3 787.500 787.500

LF  -375.000 -3,187.50

8.50000 412.500 3,506.25

210-01130  
 

0075 *RESET END ANCHORAGE 5.000 5.000

EACH 0.000 0.00

552.00000 5.000 2,760.00

210-01200  
 

0080 *SEEDING (NATIVE) 25.000 25.000

ACRE 0.000 0.00

600.00000 25.000 15,000.00

212-00006  
 

0085 *MULCHING (WEED FREE HAY) 30.000 30.000

ACRE 0.000 0.00

570.00000 30.000 17,100.00

213-00002  
 

0090 *MULCH TACKIFIER 6,000.000 6,000.000

LB  0.000 0.00

2.25000 6,000.000 13,500.00

213-00061  
 

0095 HOT MIX ASPHALT (PATCHING) (ASPHALT) 45.100 45.100

TON 0.000 0.00

10.00000 45.100 451.00

403-00720  
 

0100 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 40,688.530 40,688.530

TON 0.000 0.00

51.80000 40,688.530 2,107,665.85

403-34741  
 

0100 MATERIAL ALLOWANCE CRUSHED AGGREGATE STOCKPILE 0.000

TON 0.000 0.00

51.80000 0.000 0.00

0105 EMULSIFIED ASPHALT (SLOW-SETTING) 20,978.000 20,977.500

GAL 0.500 0.05

0.10000 20,978.000 2,097.80

411-10255  
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PCN: 15668-BID    ESTIMATE RUN 12/18/2007

PROJECT: STA 069A-021                  ESTIMATE NO: 0008 12:33:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 GEOTEXTILE (PAVING) 717.000 716.500

SY  0.500 2.50

5.00000 717.000 3,585.00

420-00500  
 

0115 *DELINEATOR (TYPE I) 300.000 300.000

EACH 0.000 0.00

14.00000 300.000 4,200.00

612-00001  
 

0120 *DELINEATOR (TYPE III) 166.000 166.000

EACH 0.000 0.00

16.00000 166.000 2,656.00

612-00003  
 

0125 EMBANKMENT PROTECTOR TYPE 3 0.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

615-00030  
 

0130 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.500 3,000.00

6,000.00000 1.000 6,000.00

625-00000  
 

0135 *MOBILIZATION 1.000 0.645

L S 0.355 141,290.00

398,000.00000 1.000 398,000.00

626-00000  
 

0140 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

626-01000  
 

0145 *PAVEMENT MARKING PAINT 1,765.000 1,764.070

GAL 0.930 20.46

22.00000 1,765.000 38,830.00

627-00001  
 

0150 *EPOXY PAVEMENT MARKING 1,269.000 1,269.000

GAL 0.000 0.00

82.00000 1,269.000 104,058.00

627-00005  
 

0155 *FLAGGING 4,868.000 4,682.700

HOUR 185.300 3,891.30

21.00000 4,868.000 102,228.00

630-00000  
 

0160 *TRAFFIC CONTROL INSPECTION 41.000 41.000

DAY 0.000 0.00

83.00000 41.000 3,403.00

630-00007  
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PCN: 15668-BID    ESTIMATE RUN 12/18/2007

PROJECT: STA 069A-021                  ESTIMATE NO: 0008 12:33:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *TRAFFIC CONTROL MANAGEMENT 87.000 87.000

DAY 0.000 0.00

440.00000 87.000 38,280.00

630-00012  
 

0170 *FLASHING BEACON (SOLAR) 4.000 3.600

EACH 0.400 88.00

220.00000 4.000 880.00

630-80002  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 120.000 55.800

EACH 6.200 285.20

46.00000 62.000 2,852.00

630-80341  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 21.600

EACH 2.400 134.40

56.00000 24.000 1,344.00

630-80342  
 

0185 *CONSTRUCTION INFORMATION SIGN 2.000 1.800

EACH 0.200 58.00

290.00000 2.000 580.00

630-80348  
 

0190 *TRAFFIC CONE 130.000 117.000

EACH 13.000 117.00

9.00000 130.000 1,170.00

630-80380  
 

0195 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0200 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0205 F/A FUEL COST ADJUSTMENT 42,843.250 42,843.250

F A 0.000 0.00

1.00000 42,843.250 42,843.25

700-70016  
 

0210 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0215 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
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PCN: 15668-BID    ESTIMATE RUN 12/18/2007

PROJECT: STA 069A-021                  ESTIMATE NO: 0008 12:33:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0225 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0230 F/A QUALITY INCENTIVE PAYMENT 1,587.000 1,587.000

F A 0.000 0.00

1.00000 1,587.000 1,587.00

700-70025  
 

0235 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0240 F/A INTERIM SURFACE REPAIR 8,512.000 8,512.000

F A 0.000 0.00

1.00000 8,512.000 8,512.00

700-70031  
 

0245 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0315 PORTABLE MESSAGE SIGN PANEL CHANGE ORDER NO. 2 22.000 22.000

DAY 0.000 0.00

450.00000 22.000 9,900.00

630-80359  
 

0320 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

160.000 160.000

SF  0.000 0.00

10.80000 160.000 1,728.00

627-30410  
 

0325 PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 
(TYPE II) 

99.000 99.000

SF  0.000 0.00

24.00000 99.000 2,376.00

627-30326  
 

0330 DRUM CHANNELIZING DEVICE 16.000 14.400

EACH 1.600 105.60

66.00000 16.000 1,056.00

630-80360  
 

0340 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 7.200

EACH 0.800 57.60

72.00000 8.000 576.00

630-80363  
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PCN: 15668-BID    ESTIMATE RUN 12/18/2007

PROJECT: STA 069A-021                  ESTIMATE NO: 0008 12:33:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 ADJUST VALVE BOX 3.000 1.000

EACH 0.000 0.00

850.00000 1.000 850.00

210-04050  
 

CAT 0200 $146,897.91 3,081,167.15CURRENT AMT 3,088,722.65 $$

CAT NO0201 SAFETY ITEMS 

0250 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,008.000 2,008.000

LF  0.000 0.00

15.00000 2,008.000 30,120.00

606-00301  
 

0255 *TRANSITION TYPE 3G 16.000 16.000

EACH 0.000 0.00

1,050.00000 16.000 16,800.00

606-01370  
 

0260 *END ANCHORAGE (NONFLARED) 14.000 14.000

EACH 0.000 0.00

2,100.00000 14.000 29,400.00

606-02003  
 

0265 *END ANCHORAGE (FLARED) 16.000 16.000

EACH 0.000 0.00

1,540.00000 16.000 24,640.00

606-02005  
 

0270 *BRIDGE RAIL TYPE 10R 526.000 526.000

LF  0.000 0.00

106.00000 526.000 55,756.00

606-11010  
 

0275 *SIGN PANEL (CLASS I) 195.000 195.000

SF  0.000 0.00

17.00000 195.000 3,315.00

614-00011  
 

0280 *SIGN PANEL (CLASS II) 51.000 51.000

SF  0.000 0.00

19.00000 51.000 969.00

614-00012  
 

0285 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 153.000 153.000

LF  0.000 0.00

12.00000 153.000 1,836.00

614-01502  
 

0290 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 250.000 250.000

LF  0.000 0.00

8.00000 250.000 2,000.00

614-01512  
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PCN: 15668-BID    ESTIMATE RUN 12/18/2007

PROJECT: STA 069A-021                  ESTIMATE NO: 0008 12:33:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY ITEMS 

0295 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

88.000 88.000

LF  0.000 0.00

45.00000 88.000 3,960.00

614-01582  
 

CAT 0201 $0.00 168,796.00CURRENT AMT 168,796.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002  
 

0305 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00011  
 

0310 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

620-00020  
 

0350 ADDED ITEM (LUMP SUM)/ DIAMOND GRINDING FOR CRACK 
SEALANT FROM MILE POST 16.2 TO 24

1.000 1.000

L S 0.000 0.00

28,950.69000 1.000 28,950.69

900-00014  
 

0355 GUARDRAIL TYPE 3 (6-3 POST SPACING) GUARDRAIL TYPE 3 1,700.000 1,700.000

LF  0.000 0.00

17.93000 1,700.000 30,481.00

606-00301  
 

0360 END ANCHORAGE (NONFLARED) END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

2,100.00000 4.000 8,400.00

606-02003  
 

0365 ADDED ITEM (TON)/ TRUCKING CHARGES FOR TYPE II CHIPS 72,000.000 0.000

TON 0.000 0.00

20.00000 0.000 0.00

900-00024  
 

CAT 0400 $0.00 95,831.69CURRENT AMT 1,535,831.69 $$

PROJECT TOTAL 146,897.91 $ 3,345,794.84CURRENT AMT 4,793,350.34 $$


